
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Accept Improvements Under Contract for Lodi Lake Bicycle/Pedestrian Corridor 
Project (Phase I), 1101 West Turner Road 

MEETING DATE: August 15,2001 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Lodi Lake 
BicyclelPedestrian Corridor Project (Phase I), I 101 West Turner Road" 
contract . 

BACKGROUND INFORMATION: The project was awarded to A. M. Stephens Construction Company, Inc., 
of Lodi, on November 15, 2000, in the amount of $731,268.75. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

The contract completion date was June 13, 2001, and the actual completion date was June 8 ,  2001. 
The final contract price was $821,022.48. Contract Change Order #I was brought to Council as an 
informational item on February 7, 2001. Contract Change Order #2 addresses additional work done to 
improve the parking lot exit, a new handicap ramp at Mills Avenue and Turner Road, and an increase in 
cost because the contractor was asked to sod the beach area instead of hydroseeding it. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Fund: Parks and Recreation Impact Fees 
Special State of California Allocation 
Measure K 
Transportation Development Act 

Contract Amount: $821.022.48 

Richard C. Prima, JX 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCPMIKFIlm 
cc: Joel Harris, Purchasing Officer 

Roger Baltz, Parks and Recreation Director 
Steve Virrey, Parks Project Coordinator 
Carlos Tobar, Transportation Manager 

$1 16,000.00 
$1 97,000.00 
$1 75,000.00 
$334,000.00 

I APPROVED: I Caccept 08/06/01 


